2) ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆಯವರಿಂದ ಪ್ಯಾಲೆಸ್ ರಸ್ತೆ ಕೆಲಸ

SRI A.K. ANANTHAKRISHNA:(SHIVAJINAGAR): MR. SPEAKER SIR, I understand that the Bangalore City Corporation has taken up for execution the Place Road, from Mount Carmel College, longback towards Sankey Road passing through Bangalore-Madras Railway line Under Bridge in Vasanthanagar. The original estimate has been revised many times resulting in heavy expenditure. The work is being delayed and is being entrusted to many contractors in succession. The Public are put to lot of avoidable inconveniences. Now I urge the Government to give a statement to this House with regard to the original estimated cost, number of times this was revised, the number of contractors entrusted with this work and the time required to complete this road so as to remove avoidable inconvenience being caused to the people.

SRI BLASIUS M.D'SOUZA (On behalf of the Minister for Housing and Urban Development) MR: SPEAKER SIR, The Railway authorities have construted the Railway bridge and completed the same at their end. The approach road on both the sides of the bridge have to be formed by Bangalore City Corporation. Accordingly, an estimate has been prepared for Rs 82.00 lakhs and the Government has accorded approval for the same vide No. G.O. No. HUD 273 MNY 84, dated 11-3-83. These approach roads consist of two portions. One, one Vasanthanagar side costing Rs 20.24 lakhs and the other on Palace cross road costing Rs 42.24 lakhs. The cost of shifting of service lines and for land acquisition costing Rs 19.52 lakhs, totalling to Rs 82.00 lakhs.

Formtion of approach road Vasanthanagar side was put to tender and tender has been approved at a cost of Rs 26.82 lakhs and work order has been issued to the contractor to take up the work during June 1990. The contractor has Started the work and completed the earth work quickly. Before laying the soiling the existing service lines as well as trees are to be removed by other agencies like Bangalore water Supply and Sewerage Board, P &T, Karnataka Electricity Board and Forest Department. There is dealy in shifting of these service lines as the alternative arrangements are to be made by respective departments without distrubing the normal services. However there was an agitation from the local residents in removal of trees. It also took considerable time in convincing the local residents. Finally, trees were removed taking the public in to confidence. This has attributed to the delay in completing the work. As soon as these items are settled, the contractor has resumed the work immediately and now the work is almost nearing completion. It is expected to complete the work by the end of December 1991.

The formation of approach road on other side. i.e. on Palace road was also put to tender. Tender has been received amounting to Rs 67.44 lakhs. Due to the urgency of the work, work order has been issued on 3-8-91 to the contractor pending approval by the Government. To tackle this work, major portion of the Palace property is to be acquired, for which acquisition proposals have ben initiated already during 1988 and submitted to the Government for approval. Unfortunately, the Palace authorities have brought the Stay from the High Court. Hence land acquisition could not be processed further. However, due to urgency instructins have been issued by the Chief Secretary to send fresh proposal for acquisition under Special clause. Accordingly land acquistion proposal under Special clause has been sent to the special Land Acquisition Officer on 9-9-91 Approval is awaited from the Special Land Acquisition Officer. Hence, the formation of approach road on palance road could not be taken up though the work order has been issued to the contractor. As soon as the vacant land is made available by the Land Acquisition Officer, work will be started and completed early.

3) ಅರಕಲ ಗೂಡು ತಾಲ್ಲೂಕು ಕೊಣನೂರು ಆರಕ್ಷಕ ಠಾಣೆ ವ್ಯಾಪ್ತಿಗೆ ಸೇರಿದ ಶ್ರೀ ಗೋತು ಗ್ರಾಮದ ಶ್ರೀ ಬಸಪ್ಪನವರ ಮಗ ಬಸವರಾಜಪ್ಪನವರ ಜಮೀನನಲ್ಲಿ ಅಡಿಕೆ, ಬಾಳೆ, ತೆಂಗಿನ ಮರಗಳನ್ನು ಕಡಿದು ಹಾಕಿರುವುದರ ಬಗ್ಗೆ

ಶ್ರೀ ಎ.ಟಿ. ರಾಮಸ್ವಾಮಿ (ಅರಕಲಗೂಡು) : ಮಾನ್ಯ ಅಧ್ಯಕ್ಷರೇ ಅರಕಲಗೂಡು ತಾಲ್ಲೂಕು ಕೊಣನೂರು ಆರಕ್ಷಕ ಠಾಣೆ ವ್ಯಾಪ್ತಿಗೆ ಸೇರಿದ ಶ್ರೀಗೋರು ಗ್ರಾಮದ ಶ್ರೀ ಬಸಪ್ಪನವರ ಮಗ ಬಸವರಾಜಪ್ಪನವರ ಜಮೀನಿನಲ್ಲಿದ್ದ ಸುಮಾರು 1200ಅಡಿಕೆ ಮರಗಳನ್ನು 1000ಬಾಳೆ ಗಿಡಗಳನ್ನು ಹಾಗೂ ಕೆಲವು ತೆಂಗಿನ ಮರಗಳನ್ನೂ ದಿನಾಂಕ 26-9-1991ರ ರಾತ್ರಿ ಕೆಲವು ದುಷ್ಕರ್ಮಿಗಳು ಕಡಿದು ಹಾಕಿದ್ದು ಸುಮಾರು ಎರಡು ಲಕ್ಷ ರೂಪಾಯಿಗಳ ನಷ್ಟ ಸಂಭವಿಸಿರುವುದು ಸರ್ಕಾರದ ಗಮನಕ್ಕೆ ಬಂದಿರುತ್ತದೆಯೇ? ಬಂದಿದ್ದರೆ ಸರ್ಕಾರ ತಪ್ಪಿತಸ್ಥರ ವಿರುದ್ಧ ಏನು ಕ್ರಮ ಕೈಗೊಂಡಿರುತ್ತದೆ ಮತ್ತು ನಷ್ಟ ಅನುಭವಿಸಿದ ಭೂಮಾಲೀಕರಿಗೆ ಪರಿಹಾರ ಕೊಡಲು ಸರ್ಕಾರ ಏನು ಕ್ರಮ ಕೈಗೊಳ್ಳುತ್ತದೆ ಎಂದು ತಿಳಿಯಬಯಸುತ್ತೇನೆ.

ಶ್ರೀ ಧರ್ಮಸಿಂಗ್ (ಗೃಹ ಸಚಿವರು) : ಸನ್ಮಾನ್ಯ ಅಧ್ಯಕ್ಷರೇ ಮೇಲ್ಕಂಡ ವಿಷಯದ ಬಗ್ಗೆ ನಾನು ಮೈಸೂರು ವಿಭಾಗದ ಡಿ.ಐ.ಜಿ. ಯಾವರಿಂದ ವಿಚಾರಿಸಿದ್ದೇನೆ. ಪ್ರಕರಣದ ವಿವರಗಳು ಹಿಗಿವೆ

ಈ ಪ್ರಕರಣದ ಹಿನ್ನೆಲೆ ಸೀಗೋಡು ಗ್ರಾಮದ ಗ್ರಾಮ ದೇವತೆ ಕೆಂಪಮ್ಮ ದೇವರ ದೇವಸ್ಥಾನದ ಜಮೀನಿನ ಅನುಭವದ ಬಗ್ಗೆ ಸಂಬಂಧಿಸಿದೆ.

ಗ್ರಾಮ ದೇವತೆ ಕೆಂಪಮ್ಮ ದೇವರ ದೇವಸ್ಥಾನಕ್ಕೆ ಸರ್ವೆ ನಂ 79. ರಲ್ಲಿ ಒಂದು ಎಕರೆ ನಾಲ್ಕು ಗುಂಟೆ ಜಮೀನು ಇದೆ. ಸುಮಾರು ಇಪ್ಪತ್ತು ಇಪ್ಪತ್ತೈದು ವರ್ಷಗಳಿಂದಲೂ ಇದೇ ಗ್ರಾಮದ ಶ್ರೀ ಗೋಪಾಲರಜೇ ಅರಸ್ ಎನ್ನುವವರು ಈ ದೇವಸ್ಥಾನದ ಅರ್ಚಕರಾಗಿದ್ದು ದೇವಸ್ಥಾನದ ಈ ಜಮೀನನ್ನು ಸಾಗುವಳಿ ಮಾಡುತ್ತಿದ್ದರು. ಕಳೆದ ವರ್ಷ ಈ ಅರ್ಚಕರ ಬದಲಾವಣೆಯಾಗಿ ವಿಷಕಂಠ ಎಂಬುವವರನ್ನು ಅರ್ಚಕರಾಗಿ ನೇಮಕ ಮಾಡಲಾಯಿತು. ಆದರೂ